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PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
ENERGY DIVISION           RESOLUTION G-3498 

                                                                              October 13, 2016 

 
R E S O L U T I O N  

 
Resolution G-3498.  Pacific Gas and Electric Company (PG&E), 
Southern California Edison Company (SCE), and Southern 
California Gas Company (SoCalGas) request approval of agreements 
with the California High-Speed Rail Authority (CHSRA) for utility 
facility relocation work along the rail corridor right-of-way. 
 

PROPOSED OUTCOME:  

 Approves the Tier 3 advice letters filed by PG&E, SCE, and 

SoCalGas, which include Master Agreements specifying rights and 

responsibilities for utility relocation work for the California High-

Speed Rail Project (the CHSRA Project or the Project) between:  

(a) PG&E and CHSRA; (b) SCE and CHSRA; and (c) SoCalGas and 

CHSRA.  

 Approves three Utility Agreements between PG&E and CHSRA for 

utility facility relocation work along the first 29-mile Project section. 

The Master Agreements contemplate that subordinate, more-

detailed agreements, called Utility Agreements, will be used for 

specific utility relocation sites as construction progresses. 

 Authorizes a streamlined information-only filing process pursuant 

to General Order (GO) 96-B for future Utility Agreements (i.e., site-

specific facility-relocation agreements) to timely approve the 

numerous utility facility relocations and land rights transfers that 

will be required for the CHSRA Project. 

 Requires that the three utility companies file annual reports via  

Tier 2 advice letter pursuant to GO 96-B. The annual reports are a 

condition of approval. They will track the status of all Utility 

Agreement filings and associated utility relocation work, costs to 

ratepayers, and completed property transactions. 

 Finds that compliance with the filing and reporting requirements 

contained in this Resolution satisfy all Commission approval 

requirements pursuant to Public Utilities Code (PU Code)  
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Section 851 and GO 173 for transactions consistent with the Master 

Agreements occurring within the CHSRA Project rail corridor.1 

 
SAFETY CONSIDERATIONS: 

 Work to relocate overhead and underground electric and gas utility 

facilities will conform to all current and applicable laws, 

Commission regulations, and industry and utility company 

(PG&E/SCE/SoCalGas) safety requirements as discussed in this 

Resolution and documented in the Utility Agreements.  

 This Resolution only addresses work required to relocate utility 

facilities along the CHSRA Project rail corridor. CHSRA Project 

grade separations, utility system upgrades necessary to provide 

electric power to the Project (interconnection work), and other rail 

safety issues that require further Commission approvals are outside 

the scope of this Resolution.  

 

ESTIMATED COST:   

 CHSRA is responsible for the vast majority of costs associated with 
the relocation work addressed in this Resolution. The California 
High-Speed Rail Act requires that CHSRA pay the reasonable and 
necessary costs of PG&E, SCE, and SoCalGas relocations or 
removals needed to accommodate the Project but also defines credits 
to which CHSRA is entitled. The credits will be paid by ratepayers 
(see Discussion sections 5 and 6 in this Resolution). 

 

                                              
1 Section 851 requires that utilities regulated by the Commission seek approval for the 
disposal or encumbrance of utility property necessary or useful in the performance of 
the utility’s duties to the public. GO 173 defines Section 851 transactions eligible for 
advice letter treatment and establishes a filing process pursuant to GO 96-B. GO 96-B 
establishes rules for advice letter and information-only filings submitted to the 
Commission. 
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By PG&E Advice Letter 3484-G/4443-E filed on June 13, 2014 and 
supplemented by Advice Letter 3484-G-A/4443-E-A filed on 
December 22, 2015 and Advice Letter 3484-G-B/4443-E-B filed on 
April 1, 2016; by SCE Advice Letter 3315-E filed on  
November 25, 2015; and by SoCalGas Advice Letter 4946 filed on 
April 5, 2016. 
 __________________________________________________________ 

 

SUMMARY 

This Resolution conditionally approves the Master Agreements that PG&E, SCE, 
and SoCalGas entered into with CHSRA to accommodate the Project by 
relocating electric and gas facilities along the rail corridor right-of-way (ROW). 
The Master Agreements govern the obligations of PG&E, SCE, SoCalGas, and 
CHSRA regarding electric and gas facility relocations, including labor, materials, 
design, safety, permitting, land acquisition, construction, and system tie-in  
(i.e., reconnection of the relocated facility to the utility system). In addition, this 
Resolution conditionally finds reasonable the three Utility Agreements executed 
between PG&E and CHSRA. SCE and SoCalGas have not yet executed Utility 
Agreements with CHSRA. 
 
The relocations of PG&E, SCE, and SoCalGas  facilities to accommodate the 
CHSRA Project will be performed at CHSRA’s expense, with the exception of 
credits to which CHSRA is entitled pursuant to the California High-Speed Rail 
Act. 
 

BACKGROUND 

California High-Speed Rail Project 

CHSRA is responsible for planning, designing, building, and operating the first 
high-speed rail system constructed in the United States. The system will run 
from San Francisco to Los Angeles/Anaheim (Project Phase 1, about 520 miles) at 
speeds capable of more than 200 miles per hour. The system will eventually 
extend to Sacramento and San Diego (Phase 2) and operate along 800 miles of 
rail. 
 
Federal and state program environmental clearance for the entire statewide 
system was completed between 2005 and 2012. Project-level environmental 
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clearance was completed in 2012/2014 for what CHSRA calls the First 
Construction Segment (FCS) (project-level environmental clearance for the 
remainder of the system is underway, with anticipated completion by the end of 
2017). The FCS extends south from Madera, through urban Fresno, to north of 
Bakersfield. It will allow for testing and commissioning of the system. The 
Project’s Initial Operating Segment is planned to extend from San Jose to 
Bakersfield or near Bakersfield (CHSRA 2016 Business Plan).  
 
As a general matter, portions of the statewide project will be located in areas that 
contain existing utility lines serving homes and business, such as underground 
and overhead electric lines and underground gas lines. These lines require 
relocation to make way for the CHSRA Project alignment while ensuring 
continued electrical and gas distribution and service. The relocation of these lines 
is the subject of this Resolution. 
 
CHSRA has reached written agreement with PG&E, SCE, and SoCalGas 
regarding the overarching issues involved with the relocation work including 
such matters as cost allocation, and roles and responsibilities. These agreements 
are called Master Agreements. The Master Agreements contemplate that 
subordinate, more detailed written agreements, called Utility Agreements, will 
be used for specific utility relocation sites as construction progresses.  
 
CHSRA has executed design-build construction contracts for civil works 
(generally, everything but electrification, stations and maintenance facilities) for 
the entire FCS, divided into the three construction packages described below. 
The northern portion of the FCS is in active construction; the remainder of the 
FCS will enter active construction soon. The FCS is located within PG&E’s 
service territory. Accordingly, CHSRA and PG&E have executed, to date,  
three Utility Agreements that address site-specific utility relocations in a portion 
of the FCS. 
 
The FCS is organized into discrete civil works construction packages. 
Construction Package Number 1 (CP01) is approximately 29-miles long and 
entered construction first; it is located in Madera and Fresno counties. PG&E and 
CHSRA are discussing adding approximately three miles to CP01. CHSRA 
requires that PG&E’s facilities within CP01 be relocated as early as possible in 
2016. CP02/03 extends from south of the City of Fresno to Kern county. CP04 
extends construction about 21 additional miles to near Shafter, California, about 
10 miles northwest of the Bakersfield city limits. 
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Relocation work for CP01 is estimated to include 245 PG&E facilities, as follows: 
three electric transmission lines, 148 electric distribution lines, seven gas 
transmission lines, 84 gas distribution lines, and three telecommunication lines 
(PG&E 2016). The scope of PG&E, SCE, and SoCalGas relocation work required 
for subsequent CHSRA Project construction packages, and the relocation of 
facilities owned by other public utility providers under Commission jurisdiction 
(e.g., telecommunications and water utilities) is still under development.  
 
The following CHSRA Project timeline is based on the CHSRA 2016 Business 
Plan: 
 
PG&E Service Territory 

 Most of the Phase 1 alignment is located within PG&E’s service territory 
(about 400 of the 520 miles).  

 The rail segment between Madera and north of Bakersfield (about  
90 miles) is expected to be electrified for test purposes in 2020 (CP01 to 
CP03 or CP04).  

 The segment between San Jose and north of Bakersfield (about 300 miles) 
is expected to be completed by 2024 with passenger service starting by 
2025.2  
 

SoCalGas Service Territory 

 SoCalGas facilities are located south of Fresno, through Bakersfield, and 
south of Bakersfield. A start date for construction within SoCalGas service 
territory is not yet established, but all CHSRA Project environmental 
reviews are currently scheduled for completion prior to the end of 2017. 
 

SCE Service Territory 

 SCE electric facilities are located south of Fresno in the Hanford area but 
are otherwise not expected to be encountered until Project construction 

                                              
2 The 2016 Business Plan also evaluates a scenario under which service is offered from 
the Caltrain station at 4th and King streets in downtown San Francisco to downtown 
Bakersfield (about 350 miles) that would be operational by 2024 and carry passengers 
by 2025. This scenario depends on completion of the Caltrain 
modernization/electrification project with the rail improvements required for high-
speed rail trains to operate on the same tracks. 
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proceeds south of Bakersfield. A start date for construction within SCE’s 
service territory is not yet established. 
 

PG&E, SoCalGas, and SCE Service Territories3 

 The entire Phase 1 Project alignment from San Francisco to Los 
Angeles/Anaheim (about 520 miles) is planned to be operational between 
2025 and 2029. 

 
Commission staff consulted with CHSRA, PG&E, SCE, and SoCalGas staff in 
2015 and early 2016 to gather data needed to prepare this Resolution. This 
Resolution discusses the Commission’s existing regulatory framework and how 
it provides for the process described in this Resolution. Staff worked with 
CHSRA and the utility companies to ensure that regulatory procedures were 
adequate yet efficient and allow for processing the full scope of utility facility 
relocation work within a reasonable timeframe. This Resolution approves a 
process designed to protect ratepayers, ensure compliance with all applicable 
regulatory and environmental laws, and promote public safety. 
 

NOTICE  

Notice of PG&E Advice Letter 3484-G/4443-E, PG&E Advice Letter  
3484-G-A/4443-E-A, PG&E Advice Letter 3484-G-B/4443-E-B, SCE Advice Letter 
3315-E, and SoCalGas Advice Letter 4946 were made by publication in the 
Commission’s Daily Calendar. PG&E, SCE, and SoCalGas state that copies of 

their advice letters were distributed in accordance with Section IV of GO 96-B to 
parties shown on a distribution list attached to the Advice Letters. 
 

PROTESTS 

No protests were submitted to any of the advice letters addressed by this 
Resolution. 
 

                                              
3 The Phase 1 Project alignment would also cross the service territories of Los Angeles 
Department of Water and Power, Burbank Water and Power, and Anaheim Public 
Utilities. 
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DISCUSSION 

1. Two types of agreements have been executed for utility facility relocation 
work required for the CHSRA Project: Master Agreements and Utility 
Agreements. The Master Agreements establish CHSRA and utility company 
obligations regarding the relocation of utility company facilities as required for 
the CHSRA Project. Separate Master Agreements have been executed between 
CHSRA and PG&E, CHSRA and SCE, and CHSRA and SoCalGas. The Master 
Agreements establish general payment, property rights, and other obligations, 
but defer to location-specific utility agreements to establish responsibilities for 
designing and constructing the relocation of specific utility facilities. 
 
The Utility Agreements implement the Master Agreement between CHSRA and 
each utility company on a site-specific basis. The series of individual real estate 
transfers (land rights transfers) required for a specific CHSRA Project work 
segment will be grouped into individual Utility Agreements. A number of Utility 
Agreements between CHSRA and each utility company will be required as 
shown in Appendix A. 
 
PG&E has already filed two Utility Agreements and a contract amendment to a 
Utility Agreement because work in their service territory is proceeding first. 
These initial two Utility Agreements filed by PG&E are for relocation-work 
planning activities. SCE and SoCalGas have not yet filed Utility Agreements. 
Pursuant to the PG&E Utility Agreements, CHSRA will be responsible for the 
design, procurement of supplies, construction, and system tie-in work in PG&E’s 
service territory. For SCE and SoCalGas, CHSRA is expected to have a much 
narrower scope of responsibilities under the anticipated Utility Agreements. In 
data responses to CPUC staff, SCE and SoCalGas stated that they expect to retain 
all design, procurement, construction, and system tie-in responsibilities. CHSRA 
would only be responsible for providing data about where utility conflicts with 
the CHSRA Project would occur, CHSRA Project plans, and other design data 
and for paying for the design, procurement of supplies, construction, and system 
tie-in work to be completed by SCE and SoCalGas. 
 
2. PG&E has completed limited work for CHSRA pursuant to GO 96-B  
Section 8.2.3 and Energy Industry Rules Section 5.3(8) for services to 
government agencies. PG&E disconnected a number of gas distribution lines to 
allow for CHSRA Project construction along CP01 to proceed. PG&E has not 
completed any other construction work at this time. PG&E’s work for CHSRA is 
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a matter appropriate to Tier 3 filings, consistent with GO 96-B.   
AL 3484-G/4443-E was effective pending disposition when filed on June 13, 2014 
pursuant to GO 96-B Section 8.2.3 for service to government agencies, and this 
Resolution approves the reasonableness of the services provided to CHSRA. The 
findings documented in this Resolution support a determination that the limited 
gas distribution pipeline disconnection services already provided by PG&E were 
reasonable and allowed pursuant to GO 96-B Section 8.2.3. CHSRA, and not 
ratepayers, will pay for this work. 
 
SCE and SoCalGas have not yet completed work pursuant to their Master 
Agreements for relocation work with CHSRA. Neither SCE nor SoCalGas have 

executed a Utility Agreement with CHSRA at this time. The advice letters 
already filed and preliminary information about expected future filings for 
PG&E, SCE, and SoCalGas involvement with the CHSRA Project are listed in 
Appendix A. 
 
3. State of California Standard Form 213 was used for the PG&E Utility 
Agreements that address issues unique to contracting with the State of 
California and may be used for the SCE and SoCalGas Utility Agreements 
instead of the utility-company forms already documented with the 
Commission. Project-specific Utility Agreements were entered into by PG&E 
and CHSRA. Use of a State of California form for agreements with CHSRA 
instead of a standard PG&E form was required because CHSRA cannot provide 
advanced funding (an engineering advance) as required by PG&E standard 
practices. Instead, PG&E will bill CHSRA on an “actual cost” basis with billing 
occurring progressively as work is performed or at project completion. Use of the 
non-standard form is reasonable in this case, and it is anticipated that the same 
form may be used for the SCE and SoCalGas Utility Agreements.4 
 
4. Deviations to utility-company Rules for the relocation of distribution line 
extension and service extension facilities were required to complete the Master 
Agreements and Utility Agreements with CHSRA. The relocation work will be 
reimbursed based on actual costs and not estimated costs, as required by the 

                                              
4Although the PG&E Utility Agreements followed the State’s standard contract format 
for the initial page, exhibits to the agreements were drafted specifically to address 
CHSRA Project utility relocation work. The exhibits are not standard form agreements.   
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California High-Speed Rail Act. This differs from the utility company standard 
practices established in electric and gas tariff Rules adopted by the Commission.5 
In addition, the Master Agreements specify that funding for the relocation work 
is contingent upon passage of the State Budget Act, and subsequently, 
authorization by CHSRA for work to proceed for each project-specific Utility 
Agreement. CHSRA can only authorize work for which it has secured the 
necessary funds. 
 
These deviations were properly documented by the utilities and filed for 
Commission approval. The deviations to utility-company Rules to accommodate 
the repayment structure required by CHSRA are reasonable.  
 
5. PU Code Section 185000 et seq. (California High-Speed Rail Act) requires 
that CHSRA pay the reasonable and necessary costs of PG&E, SCE, and 
SoCalGas relocations or removals needed to accommodate the Project subject 
to credits to which CHSRA is entitled. The agreements govern the obligations of 
PG&E, SCE, SoCalGas, and CHSRA regarding electric and gas facility relocation, 
including but not limited to, labor, materials, design, safety, permitting, land 
acquisition, construction, and system tie-in. The agreements reasonably set forth 
the responsibilities of both parties. 
 
The scope of the agreements appropriately addresses relocation and not 
expansion of utility facilities. “Relocation,” as defined in the agreements, does 
not include the expansion of facilities.  This is an appropriate limitation of scope 
and consistent with PU Code Section 185000 et seq. 
 
6. Relocation work costs will be passed on to ratepayers in the form of 
“credits” to CHSRA. The Master Agreements state that CHSRA would be 
credited an amount that is equivalent, in general terms, to the extent to which the 
utility company and its customers would benefit from the installation of new 
and/or upgraded replacement facilities (e.g., new facilities replacing existing 
facilities thereby extending service life). The credit amount is determined based 

                                              
5 Refer to PG&E and SCE electric tariff rules 15 (Section C.1, G.1.c, and I.1) and  
16 (Section F.2.b). Refer to PG&E gas tariff rules 15 (Section C.1, G.1.c, and H.1) and  
16 (Section F.2.b). Refer to SoCalGas gas tariff rules 20 (Section C.1, G.1.c, and H.1) and 
21 (Section F.2.b). 
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on the term betterment as defined in the Master Agreements and based on the age 
of the facility to be relocated (i.e., a depreciation credit calculation) and salvage 
value or parts retained by the utility company. The specific factors used for 
completing the credit calculation are established in the California High-Speed 
Rail Act and do not vary among the Master Agreements between CHSRA and 
each utility company.  Costs in addition to the credits that may be incurred by 
the utility companies but not reimbursed by CHSRA should be filed with the 
Commission for reasonableness review if the utility companies choose to seek 
cost recovery from ratepayers for the additional costs. 
 
Cost Estimates 
Cost estimates for the credits are not yet available from SCE and SoCalGas. Cost 
estimates from PG&E are available for work planned from 2014 through 2019. 
PG&E’s cost estimate through 2019 for electric and gas relocation work in their 
2017 General Rate Case is $23.7 million (A.15-09-001; final decision expected in 
December 2016). PG&E assumed that relocation work activities from Madera to 
north of Bakersfield would be completed for this estimate (i.e., CP01, CP02, 
CP03, and CP04 facility relocations would be completed). PG&E’s cost estimate 
through 2017 for gas transmission relocation work in their 2015 Gas 
Transmission and Storage Rate Case is $26.6 million (A.13-12-012). Together, this 
equates to $50.3 million in credits charged to ratepayers. This estimate through 
2019 will change based on the outcome of those proceedings and because 
estimates for the next Gas Transmission and Storage Rate Case are not yet 
available from PG&E.6 
 
Additional relocation work costs will be included in PG&E’s 2020 General Rate 
Case (expected to be filed in 2018)7 and the next Gas Transmission and Storage 
Rate Case. PG&E data indicate that the cost of credits charged to ratepayers for 

                                              
6A balancing account for PG&E work on the CHSRA Project was included in the  
June 2016 Decision for their Gas Transmission and Storage Rate Case (D.16-06-056; 
issued July 1, 2016). The Decision reduced PG&E’s cost forecast by about 30 percent for 
the Work Requested by Others category, which includes work for the CHSRA Project 
and other projects. 

7 PG&E’s next GRC will be either a 2020 GRC (expected to be filed in 2018) or a  
2021 GRC (expected to be filed in 2019) depending upon the decision in its current GRC 
proceeding. 
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electric and gas facility relocations will range from roughly 5 to 10 percent of the 
costs incurred by CHSRA. SoCalGas’s 2016 General Rate Case was filed in 
application A.14-11-004 jointly with San Diego Gas and Electric Company on 
November 14, 2014. SoCalGas states that no work for the CHSRA Project was 
included in this or its prior general rate cases. SCE’s 2018 General Rate Case is 
expected to be filed in September 2016. 
 
7. PG&E, SCE, and SoCalGas have large service areas and their General Rate 
Case processes are very complex. Contractual negotiations between the utility 
companies and CHSRA have also been complex. Diligence is required by all 
parties to ensure that costs are not inadvertently passed onto ratepayers in a 
General Rate Case that should be invoiced to CHSRA. An example of the 
complex negotiations between CHSRA and the utility companies is PG&E’s 
request for payment to complete gas distribution line service cut-offs completed 
in 2014 at a cost of $147,000. PG&E disconnected and capped gas distribution 
lines that serve buildings to be demolished as part of the Project’s CP01 work 
area. The costs were included in PG&E’s 2017 General Rate Case application 
(A.15-09-001) as filed on September 1, 2015.  
 
PG&E explained to Commission staff on December 4, 2015 that costs associated 
with Work Requested by Others (e.g., CHSRA) as defined in the General Rate 
Case application are recorded in PG&E’s financial system, and reimbursement 
might not be collected from the responsible entity until a future date for reasons 
including, but not limited to, contractual terms for invoicing. Once costs are 
recovered, the appropriate accounting entries will be made to reflect the net cost 
to PG&E, if any, that remain. Upon execution of the appropriate contract with 
CHSRA, PG&E will invoice CHSRA the $147,000, which, if fully reimbursed, will 
result in a $0 net plant balance for this work.  
 
The letter agreement provided in supplemental Advice Letter 3484-G-B/4443-E-B 
filed on April 1, 2016, appropriately addresses this issue. The letter agreement 
provides that PG&E will coordinate the disconnection work by communicating 
directly with CHSRA’s contractor responsible for demolishing structures and 
invoicing the contractor directly for the disconnection work, including service 
facilities. The invoicing will be on a progress bill basis and based on PG&E’s 
actual costs. There will be a large number of disconnections required along the 
CHSRA Project alignment. PG&E added the letter agreement to its list of 
contracts and deviations. 
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Given this example of the complex, long-term negotiations between CHSRA and 
the utility companies, and the potential effect on utility company rate cases, it is 
reasonable for this Resolution to clarify that PG&E, SCE, and SoCalGas must not 
seek cost recovery from ratepayers for any CHSRA Project work performed by 
PG&E, SCE, SoCalGas or their contractors for which CHSRA or its contractors 
are responsible for payment. 
 
8. The billing arrangements specified in the PG&E Utility Agreements are 
appropriate and similar terms may be appropriate for the SCE and SoCalGas 
Utility Agreements currently being negotiated with CHSRA. Under the PG&E 
Utility Agreements, PG&E will bill CHSRA on a progress bill basis.  Invoices will 
usually be issued monthly, but would be issued less frequently if accumulated 
costs do not exceed $10,000. At minimum, invoices will be submitted quarterly. 
The Utility Agreements include, under General Conditions (Agreement  
HSR15-36, Exhibit A, Section 8.1), appropriate terms for promptly notifying 
PG&E about aspects of the CHSRA Project that may be cancelled or modified 
and for reaching mutually agreeable resolution. CHSRA payments are due 
within 45 days of receipt of itemized bills.8 CHSRA can only authorize work for 
which it has secured the necessary funds. 
  
Billing arrangements for SCE and SoCalGas will be specified in their Utility 
Agreements, which are currently being negotiated with CHSRA.  
 
9. CHSRA and its contractors will be responsible for the design, procurement 
of supplies, construction, and system tie-in of all PG&E facility relocations. 
SCE and SoCalGas and their contractors will be responsible for the design, 
procurement of supplies, construction, and system tie-in of all SCE and 
SoCalGas facility relocations, respectively. Each utility company has unique 
facilities and operating procedures. For PG&E, it was reasonable that CHSRA 
agree to these responsibilities as established in the Utility Agreements. For SCE 
and SoCalGas, however, it was reasonable that they decided not to transfer these 
responsibilities. The Master Agreements reasonably establish that CHSRA will 
pay the utility companies for their contracted responsibilities. 
 

                                              
8 Refer to Exhibit A, Section IV in PG&E Utility Agreement HSR14-19 filed with Advice 
Letter 3484-G-A/4443-E-A on December 22, 2015. 
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10. Work performed pursuant to the Master Agreements and Utility 
Agreements would conform to all current and applicable laws and to 
applicable Commission, CHSRA, and industry safety requirements as well as 
utility-company (PG&E/SCE/SoCalGas) safety requirements as applicable. 
SCE and SoCalGas or their contractors would be responsible for the design, 
procurement of supplies, construction, and system tie-in of all SCE and SoCalGas 
facility relocations. The SCE and SoCalGas relocation work would conform to all 
applicable laws and Commission, industry, and utility company safety 
requirements. The Utility Agreements filed by SCE and SoCalGas are not 
expected to include additional terms and conditions applicable to CHSRA or 
CHSRA contractors to perform relocation work. 
 
The PG&E Utility Agreements, however, include additional terms and conditions 
applicable to CHSRA subcontractors that would complete the relocation work. 
The terms and conditions applicable to CHSRA subcontractors are called 
Flowdown Terms.9 The Flowdown Terms cover a range of subjects, including 
subcontractor safety, work standards, and materials procurement from approved 
suppliers. All CHSRA subcontractors are required to perform work in 
compliance with PG&E’s Contractor Safety Program Standard Contract 
Requirements, the requirements of GO 176,10 and all other applicable General 
Orders. The PG&E Flowdown Terms establish that the work performed by 
CHSRA’s subcontractors will meet the same requirements and standards that 
would otherwise apply if PG&E were to perform the work using its own workers 
or subcontractors. Commission staff find that the additional Flowdown Terms in 
PG&E’s Utility Agreements appropriately address safety. 
 
11. Utility relocation work for the CHSRA Project will involve transfers of 
land rights or changes in the location of land rights that may require PG&E, 
SCE, and SoCalGas to relinquish11 land rights in the location of their existing 

                                              
9 Refer to Exhibit D, Section 1 in PG&E Utility Agreement HSR15-36 filed with Advice 
Letter 3484-G-A/4443-E-A on December 22, 2015. 

10 GO 176 adopts rules for overhead 25-kV AC railroad electrification systems used for 
high-speed rail trains. The rules establish uniform safety requirements governing the 
design, construction, installation, operation, and maintenance these systems. 

11 The utility company would issue a quitclaim to memorialize that its facility no longer 
occupies a specific location. 
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utility facilities to make way for CHSRA Project construction. PG&E, SCE, and 
SoCalGas would receive equivalent land rights in the new locations where 
their relocated utility facilities would be installed. In some cases, a greater 
amount of land may be required than at the existing utility site to reach a 
suitable CHSRA corridor crossing location. The following are three example 
scenarios for the anticipated land rights transfers: 
 

(a) Consent to Common Use within the CHSRA corridor. Under the Consent to 
Common Use scenario, the utility facility would remain within the existing 
utility ROW that crosses the CHSRA corridor. CHSRA and the utility 
would agree to common use of the existing utility ROW. 

(b) Joint Use Agreement within the CHSRA corridor. Under the Joint Use 
Agreement scenario, the utility facility would be relocated to a new 
location that crosses the CHSRA corridor. CHSRA and the utility would 
agree to common use of the new location. The existing utility ROW would 
remain in full force and effect in the new location, 

(c) Relocation outside the CHSRA corridor. The utility facility would be relocated 
to a location outside the CHSRA corridor where CHSRA acquires 
additional land rights. A Joint Use Agreement would apply to the area 
where the relocated utility facility would ultimately cross the CHSRA 
corridor. 

 
Under the third scenario contemplated, the utility facility would be relocated to 
an alignment that parallels the CHSRA corridor for some distance before 
crossing the CHSRA corridor. Under this scenario, the linear utility facility may 
need to be extended substantially to reach a suitable CHSRA corridor crossing. It 
is not clear at this time at what frequency the various types of scenarios would be 
implemented. Commission approval for the required land rights changes are 
described in the following section of this Resolution. 
 
12. PU Code Section 851 requires that PG&E, SCE, and SoCalGas secure 
Commission approval for the disposal of any utility property necessary or 
useful in the performance of the utility’s duties to the public. This Resolution 
approves a process by which information-only filings and Tier 2 annual-report 
advice letter filings would constitute compliance with PU Code Section 851 
and GO 173 requirements. PG&E, SCE, and SoCalGas are required to secure an 

order from the Commission or file an advice letter to obtain Commission 
approval pursuant to GO 96-B (or its successor) for property disposal activities 
pursuant to PU Code Section 851 and as directed by GO 173. GO 173 describes a 
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Section 851 compliance process for utilities to file advice letters pursuant to  
GO 96-B for the transfer of interest in utility property valued at less than  
$5 million. For the CHSRA Project, utility company interest in thousands of 
individual properties must be modified or transferred based on terms mutually 
agreeable to CHSRA and the utility company. It is unclear at this time how many 
land transactions will require Commission approval.   
 
It is unclear at this time how many of the proposed land transactions would 
normally require Commission approval pursuant to Section 851. The intent of 
this Resolution is not to broadly interpret Section 851 requirements to determine 
whether they would normally apply in every instance that utility facilities must 
be relocated for the CHSRA project. This Resolution creates a unique review 
process to ensure that the Commission protects ratepayer interests while 
efficiently processing all the necessary approvals for the required land rights 
transfers required for the CHSRA Project. 
 
The following two sections of this Resolution define a streamlined process to 
approve the property transactions necessary for relocations to ensure compliance 
can be achieved in a reasonable timeframe.  Compliance with the streamlined 
process will constitute compliance with Section 851 and GO 173. 
 
13. Subject to Commission approval of the Master Agreement for facility 
relocation work, the information-only filing process pursuant to GO 96-B is 
appropriate for future Utility Agreements. GO 96-B defines information-only 
filings as informal reports required by statute or Commission order that are 
submitted by a utility to the Commission, but are not submitted in connection 
with a request for Commission approval, authorization, or other relief. Because 
the transactions are relocating utility facilities that will continue to serve the 
same purpose, the financial terms of the transactions are being approved by the 
Commission in advance, and CHSRA is the California Environmental Quality 

Act (CEQA) Lead Agency for the Project, the normal GO 173 advice letter 
process is not necessary. In addition, PU Code Section 853(b) allows the 
Commission to exempt a public utility from Section 851 requirements or 
establish rules or impose requirements deemed necessary to protect the interest 
of the customers or subscribers of the public utility or class of public utility.  
 
Therefore, to ensure that the numerous property transactions anticipated for the 
CHSRA Project can be processed on an expedited basis, it is reasonable that this 
Resolution defines a process for information-only filings that would be 
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authorized by the Commission on an annual basis in an advice letter filing by 
each utility company. This approach would limit the number of Commission 
approvals required while ensuring appropriate Commission oversight. The 
information-only filing requirements are provided in this section of the 

Resolution, and the annual advice letter filing requirements are provided in the 
subsequent section. 
 
Information-only Filing Requirements 
PG&E, SCE, and SoCalGas shall coordinate with Energy Division prior to the 
first information-only filing and as needed periodically to discuss filing contents 
and organization. More than one Utility Agreement may be included in an 
information-only filing, and each information-only filing will include the 
following: 
 

i. Summary of the filing’s purpose as ordered by this Resolution; 
ii. Description of location and length of CHSRA Project segment or portion 

thereof covered by each Utility Agreement included in the filing; 
iii. Estimated number of facilities to be relocated and property transactions 

required for each Utility Agreement; and 
iv. Complete copy of each Utility Agreement including all forms and each 

attachment. 
 
Finalization of each unique property transaction could occur sometime after the 
respective Utility Agreement is complete. It is appropriate to include 

documentation for completed property transactions in the annual advice letter 
filing described below.  
 
14. It is appropriate that PG&E, SCE, and SoCalGas file with the Commission 
annual reports that track the cost and status of all relocation work performed 
for CHSRA that documents costs to ratepayers (credits) and itemizes all 
information-only filings submitted. The annual reports will be filed as Tier 2 
advice letters pursuant to GO 96-B. PG&E, SCE, and SoCalGas shall coordinate 
with Energy Division prior to the first annual report filing to discuss report 
contents and organization.  
 
Each annual report will include the following or as modified based on 
coordination with Energy Division prior to the first annual report filing: 
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i. Summary of the annual report’s purpose as ordered by this Resolution. 

ii. Summary Table 1 (see Attachment B) that includes a row for each 
completed Utility Agreement and the following columns: 

1. Utility Agreement number, CPUC filing number and date, CHSRA 
Project segment/construction package, and agreement value; 

2. Utility costs to CHSRA; 
3. Utility costs to ratepayers (credits); 
4. Ratepayer costs included in Commission rate case (list rate case and 

year); 
5. Property transaction completion status; and 
6. Completion date or expected completion date of all property 

transactions. 

iii. Summary Table 2 (see Attachment B) that includes a row for each 
completed Utility Agreement filed and the following columns (enter 
“N/A” if type of facility is not applicable to the utility company): 

1. Utility Agreement number; 
2. Total number of facilities relocated; 
3. Number of Electric Distribution Lines (under 50 kV) relocated; 
4. Number of Electric Power Lines (50 kV to less than 200kV) relocated; 
5. Number of Electric Transmission Lines (200 kV and above) 

relocated; 
6. Number of Gas Distribution Lines relocated; 
7. Number of Gas Transmission Lines relocated; and 
8. Number of Telecommunication Lines relocated. 

iv. Documentation of all completed land transactions not yet submitted in 
prior annual reports. 

v. Verification that the only relocation work costs charged to ratepayers were 
credits as described in this Resolution. 

vi. The annual reports will be filed on April 1 as Tier 2 advice letters, and the 
data and documentation required in the annual reports will cover the 
period from the utility company’s first Utility Agreement filing to 
December 31st of the previous calendar year. Each annual report will be 
cumulative, reporting on the status and costs of activities from prior years. 
For example, the first annual report will be filed on April 1, 2017 and cover 
the period up to December 31, 2016. The second annual report will be filed 
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on April 1, 2018 and cover all activities up to December 31, 2017, including 
a reporting of the status of activities that occurred in 2016 or prior years. 

vii. For PG&E only, the annual report must also verify that CHSRA or its 
contractors constructed and tied-in all relocated PG&E utility facilities. 

viii. After a utility company completes all aspects of relocation work required 
for the CHSRA Project, the utility company will request permission from 
the Commission to cease filing annual reports. This request will be made 
as part of their annual report filing.    

 
15. CHSRA is the Lead Agency under CEQA and the Federal Railroad 
Administration is the Lead Agency under NEPA. The joint Lead Agencies will 
complete all required environmental reviews, public notices, and 
documentation required for CEQA and NEPA compliance. Given that CHSRA 
together with the Federal Railroad Administration are preparing all required 
environmental review processes required for the utility facility relocation work, 
the compliance process described in Discussion sections 13 and 14 of this 
Resolution is reasonable and appropriate. 
 
16. GO 131-D would not apply to PG&E electrical facility relocation work 
because CHSRA will be responsible for the design, procurement of supplies, 
construction, and system tie-in of all PG&E facility relocations and would 
complete all CEQA review requirements. GO 131-D applies to work completed 
by electric utilities12 and ensures that CEQA requirements are met. For PG&E 
electric facility relocation work, CHSRA would both construct the relocation and 
ensure that all CEQA requirements are met. CHSRA is not an electric utility and 
the work is necessary to accommodate CHSRA’s Project.  For these reasons,  
GO 131-D would not apply to the relocation of PG&E electric facilities by 
CHSRA.  
 
SCE indicated to Commission staff that they plan to be responsible for the 
design, procurement of supplies, construction, and system tie-in activities 

                                              
12 GO 131-D adopts rules governing the planning and construction of electric 
generation, transmission line, power line, distribution line, and substation facilities.  
GO 131-D defines when an electric public utility company is required to file a 
Certificate of Public Convenience and Necessity application or Permit to Construct 
application.  
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required to relocate their facilities. Hence, GO 131-D would apply to the 
relocation of SCE’s electric facilities for the CHSRA Project.  
 
17. The expansion or new construction of electric facilities needed to electrify 
the Project will be addressed under separate agreements between PG&E, SCE, 
and CHSRA and separately considered by the Commission as required. PG&E 
filed Advice Letter 4570-E-A13 with the Commission in December 2015 for 
approval of contractual agreements with CHSRA for interconnection work 
planning activities (e.g., System Impact Studies) necessary to determine what 
modifications and upgrades to PG&E’s electric system are necessary for PG&E to 

provide power to the CHSRA Project. SCE is expected to file similar advice 

letters in the future. SoCalGas facilities would not be interconnected to the 
CHSRA Project, and hence, the interconnection work concept would not be 
applicable to SoCalGas. 
 
The required contractual processes, permitting activities, construction activities, 
and costs for powering the CHSRA Project are separate and distinct from those 
required to relocate existing utility facilities that are located within the CHSRA 
Project alignment ROW. The Commission must separately consider facility 
relocations and electric interconnections to power the CHSRA Project because 
the relocated facilities will serve their existing purpose, while the 
interconnections to power the Project could involve significant system upgrades. 
Costs associated with the interconnection of PG&E and SCE facilities to provide 
electric power to the Project will be the subject of separate filings to the 
Commission. 
 

COMMENTS 

This Resolution was served on all parties in compliance with PU Code Section 
311(g)(1). No comments were submitted by CHSRA. PG&E, SCE, and SoCalGas 
provide comments and suggested revisions. This section summarizes the 
comments and explains whether the proposed revisions were incorporated into 
the Resolution.   

                                              
13 Advice Letter 4570-E (Tier 3) filed on January 26, 2015 was superseded it is entirety by 
Advice Letter 4570-E-A filed on December 22, 2015. PG&E indicated to Commission 
staff that another supplement to Advice Letter 4570-E will be filed in 2016. 
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The three utility companies stated that they broadly support this Resolution, 
including the annual reporting requirements and information-only filing process 
specified. PG&E, SCE, and SoCalGas each commented about the scope of 
notifications pursuant to PU Code Section 851 and suggested revisions. They 
requested that the scope of filings contemplated in the annual reports be clarified 
with respect to Section 851. The utility companies stated that quitclaim of 
property rights that are no longer used and useful should not be included in the 
filings. They also stated that the transfer of land rights from one location to 
another does not necessarily trigger a Section 851 filing.  We agree with the 
utilities that many of these transfers may not normally require filings pursuant to 
Section 851. However, it would be unmanageable for the Commission to 
individually analyze the large number of transactions that are required for the 
CHSRA Project to determine the applicability of Section 851 on a case-by-case 
basis. Rather, the Commission exercises its general authority to protect ratepayer 
interests and the specific authority pursuant to Section 853(b) to create a process 
for the timely review of all of the transactions, regardless of whether each 
individual transaction would normally be subject to Section 851 reporting. 
 
Section 853(b) states: 
 

The commission may from time to time by order or rule, and 
subject to those terms and conditions as may be prescribed therein, 
exempt any public utility or class of public utility from this 
article if it finds that the application thereof with respect to the 
public utility or class of public utility is not necessary in the 
public interest. The commission may establish rules or impose 
requirements deemed necessary to protect the interest of the 
customers or subscribers of the public utility or class of public 
utility exempted under this subdivision. These rules or requirements 
may include, but are not limited to, notification of a proposed sale 
or transfer of assets or stock and provision for refunds or credits 
to customers or subscribers. 

 
By this Resolution, the Commission creates an exemption to the Section 851 filing 
requirements for transactions normally subject to these requirements, and creates 
a notification process that protects the interests of utility customers by allowing 
the Commission to track all utility land transactions necessary for the CHSRA 
Project. Revisions were made to Discussion sections 11 and 12 and Finding 11 to 
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clarify the intent of this Resolution with respect to efficiently ensuring utility 
company reporting for CHSRA Project relocation work. 
 
The three utility companies also commented that the submittal date for annual 
reports should be changed from December 31 to April 1 and should cover the 
period for activities in the year prior to April 1 of the filing year. This change is 
reasonable and was made to the Discussion and Findings sections and Ordering 
Paragraph 4. 
 
PG&E and SCE commented that it may be reasonable to pass costs other than 
credits on to ratepayers. SCE stated, for example, that if the relocation work 
required SCE personnel to stay in a hotel, it is possible that hotel costs may 
exceed government reimbursement rates and the additional costs should be 
borne by ratepayers. Revisions were made to Discussion Section 6, Finding 6, 
and Ordering Paragraphs 5 and 7 to allow for other costs to be filed with the 
Commission for reasonableness review. 
 
SCE commented that Standard Form 213 may not be used for their Utility 
Agreements with CHSRA. If a different form is used, and it differs in some way 
from SCE or SoCalGas practices as approved by the Commission, they should 
file an Advice Letter with the Commission for approval pursuant to GO 96-B. No 
change was made to the Resolution based on this comment. 
 
Minor revisions requested by PG&E were made to the Background section and 
Discussion and Findings sections 1, 3, 6, and 11. Minor revisions requested by 
SCE and SoCalGas were made to Discussion and Findings sections 3, 4, 8. In 
addition, clarifying text was added to Discussion Section 4 about how CHSRA 
Project Funding is authorized and is required as a prerequisite for CHSRA 
authorization of utility relocation work as specified in each project-specific 
Utility Agreement. 
 

FINDINGS 

With PG&E Advice Letter 3484-G/4443-E supplemented by Advice Letter  
3484-G-A/4443-E-A and Advice Letter 3484-G-B/4443-E-B, with SCE Advice 
Letter 3315-E, and with SoCalGas Advice Letter 4946, the three utility companies 
submitted for approval agreements with CHSRA to address obligations 
regarding electric and gas facility relocations needed to accommodate the Project. 



Resolution G-3498  October 13, 2016 
PG&E AL 3484-G/4443-E/-A/-B, SCE AL 3315-E, SoCalGas AL 4946/RP3 
 

22 

Key findings from the Commission’s review of the agreements are highlighted in 
bold in the Discussion section of this Resolution and summarized here: 
 
1. Two types of agreements have been executed for utility facility relocation 

work required for the CHSRA Project: Master Agreements and Utility 
Agreements. 

2. The gas distribution pipeline disconnection work already completed by 
PG&E for CHSRA pursuant to GO 96-B Section 8.2.3 and Energy Industry 
Rules Section 5.3(8) for services to government agencies was reasonable. 

3. The use of State of California Standard Form 213 for the CHSRA Project 
Utility Agreements instead of a utility-company form already approved by 
the Commission is reasonable.  

4. The deviations to utility-company Rules for the relocation of distribution line 
extension and service extension facilities required to complete the Master 
Agreements and Utility Agreements with CHSRA are reasonable (see 
Discussion sections 3 and 4 of this Resolution). 

5. The California High-Speed Rail Act (PU Code Section 185000 et seq.) requires 
that CHSRA pay the reasonable and necessary costs of PG&E, SCE, and 
SoCalGas relocations or removals needed to accommodate the Project subject 
to credits to which CHSRA is entitled. 

6. Relocation work costs should be passed on to ratepayers in the form of 
credits to CHSRA as established by the California High-Speed Rail Act. 

7. PG&E, SCE, and SoCalGas should not pass costs onto ratepayers in rate case 
proceedings that should be invoiced to CHSRA. 

8. The billing arrangements specified in the PG&E Utility Agreements are 
appropriate and similar terms may be appropriate for SCE and SoCalGas 
Utility Agreements that are currently being negotiated with CHSRA. 

9. Each utility company has unique facilities and operating procedures. It is 
reasonable that while CHSRA and its contractors will be responsible for the 
design, procurement of supplies, construction, and system tie-in of all PG&E 
facility relocations, SCE and SoCalGas would prefer to retain these 
responsibilities instead of transferring them to CHSRA.  

10. Work performed pursuant to the Master Agreements and Utility Agreements 
would conform to all current and applicable laws and to applicable 
Commission, CHSRA, and industry safety requirements as well as utility-
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company (PG&E/SCE/SoCalGas) safety requirements. It is reasonable that 
the PG&E Utility Agreements include additional terms and conditions 
(Flowdown Terms) applicable to CHSRA subcontractors that would complete 
the relocation work to ensure compliance with all applicable laws and safety 
requirements. 

11. Utility relocation work for the CHSRA Project will involve a transfer of land 
rights between the utility company and CHSRA or a change in the location of 
utility company land rights.  

12. PU Code Section 851 requires that PG&E, SCE, and SoCalGas secure 
Commission approval for the disposal of any utility property necessary or 
useful in the performance of the utilities’ duties to the public. The 
information-only filings and Tier 2 annual-report Advice Letter filings 
required by this Resolution satisfy PU Code Section 851 and GO 173 
requirements. 

13. An information-only filing process pursuant to GO 96-B is appropriate for 
future Utility Agreements for facility relocation work that are consistent with 
the Commission-approved Master Agreements. 

14. PG&E, SCE, and SoCalGas should file annual reports with the Commission 
that track the cost and status of all relocation work performed for CHSRA, 
including itemizing all information-only filings submitted in the years 
preceding each April 1 filing as described in Discussion Section 14. The 
annual reports will be filed as Tier 2 Advice Letters pursuant to GO 96-B. 

15. CHSRA is the Lead Agency under CEQA and the Federal Railroad 
Administration is the Lead Agency under NEPA for the CHSRA Project. The 
joint Lead Agencies will complete all required environmental reviews, public 
notices, and documentation required for CEQA and NEPA compliance. 

16. GO 131-D would not apply to PG&E  electrical facility relocation work 
because CHSRA will be responsible for the design, procurement of supplies, 
construction, and system tie-in of all PG&E facility relocations. 

17. It is appropriate that the expansion or new construction of electric facilities 
needed to electrify the Project will be addressed under separate agreements 
between PG&E, SCE, and CHSRA and separately considered by the 
Commission, as required.  
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On the basis of these findings, it is reasonable to approve the Master 
Agreements and Utility Agreements with the conditions ordered by this 
Resolution. 
 

THEREFORE IT IS ORDERED THAT: 

1. The Master Agreement and Utility Agreements between PG&E and California 
High-Speed Rail Authority (CHSRA) submitted with Advice Letter  
3484-G/4443-E and supplemented by Advice Letter 3484-G-A/4443-E-A and 
Advice Letter 3484-G-B/4443-E-B; the Master Agreement between SCE and 
CHSRA submitted with Advice Letter 3315-E; and the Master Agreement 
between SoCalGas and CHSRA submitted with SoCalGas Advice Letter 4946 
are approved subject to the conditions contained in this Resolution. 

2. The utility companies may use State of California Standard Form 213 for 
agreements between California High-Speed Rail Authority, and all deviations 
to utility-company Rules for service extensions that are contained in the 
Master Agreements and Utility Agreements are approved. 

3. PG&E, SCE, and SoCalGas may use an information-only filing process 
pursuant to GO 96-B for each Utility Agreement completed. 

4. PG&E, SCE, and SoCalGas shall submit to the Commission annual reports as 
described in Discussion Section 14 of this Resolution stating the cost and 
status of all relocation work performed for California High-Speed Rail 
Authority on April 1st of every year starting on April 1, 2017. The annual 
reports shall be cumulative, summarizing the status and costs of filings and 
transactions from all years prior to each April 1 filing. 

5. PG&E, SCE, and SoCalGas shall pass relocation work costs on to ratepayers in 
the form of credits to California High-Speed Rail Authority as established by 
the California High-Speed Rail Act. 

6. PG&E, SCE, and SoCalGas must not seek cost recovery from the Commission 
for any California High-Speed Rail Authority (CHSRA) Project work 
performed by PG&E, SCE, SoCalGas or their contractors for which CHSRA or 
its contractors are responsible for payment. 

7. If PG&E, SCE, or SoCalGas seek to recover costs from ratepayers that are not 
reimbursed by CHSRA, the utility company shall: thoroughly describe and 
itemize the costs; clearly explain why the costs cannot be reimbursed by 
CHSRA and are appropriately borne by ratepayers; and submit this 
information for reasonableness review in their annual report for the year in 
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which the costs occurred. If the utility company formally seeks to recover the 
costs after filing the annual report, the same level of detail shall be included in 
documentation provided to the Commission for the associated ratemaking 
filing. 

 
This Resolution is effective today. 
 
I certify that the foregoing resolution was duly introduced, passed and adopted 
at a conference of the Public Utilities Commission of the State of California held 
on October 13, 2016; the following Commissioners voting favorably thereon: 
 
 
 
 
             /s/TIMOTHY J. SULLIVAN_______ 

TIMOTHY J. SULLIVAN 

Executive Director 

 

       MICHAEL PICKER 

          President 

       MICHEL PETER FLORIO 

       CATHERINE J.K. SANDOVAL 

       LIANE M. RANDOLPH 

          Commissioners 
  

Commissioner Carla J. Peterman, being  

necessarily absent, did not participate. 
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APPENDIX A 
 

Table A-1. PG&E Current and Expected Filings for CHSRA Project Relocation Work 

Item 
No. 

Filing Number/Type Agreements 
Signed 

Filing Date / 
Expected  

Description CHSRA 
Funding 
in Filing 

Resolution 
No. 

1 AL 3484-G/4443-E 
(Tier 3) 

4/2014 6/14/14   PG&E relocation work 
Master Agreement No. HSR 
13-52 

None 
identified 

G-3498 

2 AL 3484-G-A/4443-E-
A (Tier 3) 

12/2014 and 
8/2015 

12/22/15 PG&E relocation work 
utility agreements including 
CP01 (Nos. HSR 14-49 and 
HSR 15-36) 

$29 
million 

3 AL 3484-G-B/4443-E-
B (Tier 3) 

2/2016 4/1/16 PG&E relocation work 
supplemental agreement to 
master agreement (natural 
gas disconnection work 
coordinated by PG&E) 

None 
identified 

Add 2 Information-Only 
Filings 

TBD 2016 PG&E relocation work 
utility agreements for 
covering CP02 and CP03 

TBD None 

Add 
about 8 

Information-Only 
Filings 

TBD 2017–2029 TBD TBD None 

Add 
about 13 

Tier 2 TBD 2017–2029 Annual compliance filing 
throughout construction 

TBD TBD 

Total = about 26 PG&E filings for CHSRA Project relocation work through 2029 

Key: AL = Advice Letter, CHSRA = California High-Speed Rail Authority, CP = Construction Package for CHSRA Project, TBD = to 
be determined   
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Table A-2. SCE Current and Expected Filings for CHSRA Project Relocation Work 

Item 
No. 

Filing Number/Type Agreements 
Signed 

Filing Date / 
Expected  

Description CHSRA 
Funding 
in Filing 

Resolution 
No. 

1 AL 3315-E (Tier 3) 3/2015 11/25/15 SCE relocation work 
Master Agreement No. 
HSR 15-54 

None 
identified 

G-3498 

Add 
about 4 

Information-Only 
Filings 

TBD 2016–2029 SCE relocation work 
utility agreements 

TBD None 

Add 
about 13 

Tier 2 TBD 2017–2029 Annual compliance filing 
throughout construction 

TBD TBD 

Total = about 18 SCE filings for CHSRA Project relocation work through 2029 

Key: AL = Advice Letter, CHSRA = California High-Speed Rail Authority, TBD = to be determined 

 

Table A-3. SoCalGas Current and Expected Filings for CHSRA Project Relocation Work 

Item 
No. 

Filing Number/Type Agreements 
Signed 

Filing Date / 
Expected  

Description CHSRA 
Funding 
in Filing 

Resolution 
No. 

1 AL 4946 (Tier 3) 12/2014 4/5/16 SoCalGas relocation work 
Master Agreement No. 
HSR 14-27 

None 
identified 

G-3498 

Add 
about 10 

Information-Only 
Filings 

TBD 2016–2029 SoCalGas relocation work 
utility agreements 

TBD None 

Add 
about 13 

Tier 2 TBD 2017–2029 Annual compliance filing 
throughout construction 

TBD TBD 

Total = about 24 SoCalGas filings for CHSRA Project relocation work through 2029 

Key: AL = Advice Letter, CHSRA = California High-Speed Rail Authority, TBD = to be determined 
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APPENDIX B 

Table B-1. Example Annual Report Table 1: Utility Agreements and Costs to Ratepayers to Date for <PG&E> 
Utility Relocation Work for the CHSRA Project 
Item Master 

Agreement/ 

Utility 

Agreement  

Filing 

Number; 

Filing Date  

HSR Project 

Segment 

(Construction 

Package No.) 

Agreement 

Value 

(millions) 

Cost to 

CHSRA 

(millions) 

Cost to 

Ratepayers 

(credits) 

(millions) 

Cost in 

rate case 

(millions) 

(case 

year)  

Property 

Transaction 

Completion 

Status  

Completion 

Date (all 

property 

transactions) 

Notes 

1.  HSR 13-52 AL 3484-

G/4443-E;  

6/14/2014 

n/a None None None None n/a n/a Master 

Agreement 

2.  HSR14-19 AL 3484-G-

A/4443-E-A; 

12/22/2015 

n/a $1.5 $1.5 None None n/a n/a Planning 

work only  

3.  HSR14-19-1 AL 3484-G-

A/4443-E-A; 

12/22/2015 

n/a $0.5 $0.5 None None n/a n/a Planning 

work only  

4.  HSR15-36 AL 3484-G-

A/4443-E-A; 

12/22/2015 

Madera to 

Fresno (CP01) 

$27 $26.1 $X.X $X.X 

(2017) 

0 of 245 XX/XX/20XX 

(expected) — 

5.  HSRXX-XX Information-

Only Filing 

XXXX 

TBD TBD TBD TBD TBD TBD TBD 

— 

Totals — — 
$29 

million 

$28.1 

million 

$X.X 

million 

$23.8  

(all rate 

cases) 

0 of 245 — — 

Note: List an estimate if unknown and indicate that it is an estimate. 

Key: AL = Advice Letter, CHSRA = California High-Speed Rail Authority, CP = Construction Package, HSR = High-Speed Rail, kV = kilovolt, 

TBD = to be determined 
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Table B-2. Example Annual Report Table 2: Number and Types of <PG&E> Utility Facilities Relocated to 
Date by Utility Agreement for the CHSRA Project 
Item Utility 

Agreement  

Total 

Number  of 

Facilities 

Relocated 

Electric 

Distribution 

Lines (under 

50 kV) 

Electric 

Power Lines 

(50 kV to less 

than 200kV) 

Electric 

Transmission 

Lines (200 kV 

and above) 

Gas 

Distribution 

Lines 

Gas 

Transmission 

Lines 

Telecomm

unications 

Lines 

Notes 

1.  HSR14-19 None None None None None None None Planning work 

only  

2.  HSR14-19-1 None None None None None None None Planning work 

only  

3.  HSR15-36 245 148 0 3 84 7 3 — 

4.  HSRXX-XX TBD TBD TBD TBD TBD TBD TBD — 

Totals 245 148 0 3 84 7 3 — 

Note: List an estimate if unknown and indicate that it is an estimate. 

Key:  CHSRA = California High-Speed Rail Authority, HSR = High-Speed Rail, kV = kilovolt 

 

 


